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County Name: Wyoming         Date of Plan: 9/17/14 
 
               Initial  
 

 Update  
        
Instructions: Please refer to Section XIX of the Quality Service Review Manual for further assistance in developing the County 
Improvement Plan (CIP).  
 
Section I.  Team Members  
(List the members of the Sponsor Team and members of the Implementation Team(s) and identify co-chairs with an asterisk, if 
applicable):  Brian Waugh, Jacqui Maddon, Gene Caprio, Kiesha Martin, Patty Skrynski and Howard Heise 

 
Section II.  Background and Development of the Desired Future State including Priority Outcomes 
(Provide a detailed narrative about the process that was implemented during the development of the CIP.  Who was involved?  What 
data was reviewed? How did you analyze your data? How were the outcomes determined and prioritized? List and describe the 
overarching outcomes that were identified.  NOTE: Outcomes can be limited to approximately two to four priority areas.) 
 

 Outcome # 1:To Improve the truancy rate among all children who have been identified as truant or are at a high risk for 
truancy in Wyoming County.  Academic status and educational stability were chosen as they were two of the lowest indicators 
on our third round of QSR.  Educational stability was 71% acceptable and 29% unacceptable while academic status was 0% 
acceptable and 100% unacceptable.  Two of the five cases reviewed were school age children.  Both children have multiple 
health problems, which has resulted in missing many days of school.  One of the children is receiving homebound instruction 
this school year.  The agency is revamping our truancy protocol as well as changing from a private provider to an in house 
provider.    
 

 Outcome # 2:Efforts to Timely Permanency.  This is an indicator that the agency has been working on for the past two years.  
Our third round of QSR showed a 100% acceptable for this indicator, however there are cases that were not reviewed where 
timely permanency has been and continues to be an issue for this agency.  The caseworkers work very hard with families to 
help them overcome the problems that made placement necessary.  Drug and alcohol issues as well as mental health issues 
continue to take over and put parents on a backward course.   
 

 Outcome # 3: 

 Outcome # 4: 
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Section III.  Plan Strategies and Action Steps to be Implemented and Monitored 
(The purpose of the plan is to remind leadership and work team(s) of commitments made, track accountability, and monitor progress. 
There are essentially three types of continuous improvement planning – quick wins, which can start being identified and implemented 
as gaps are being identified, mid-term improvement planning, and longer term improvement planning.) 
 

Outcome # 1: To improve the truancy rate among all children in the county 

STRATEGIES
i 

ACTION 

STEPS
ii 

INDICATORS/ 
BENCHMARKS

iii
  

EVIDENCE OF 

COMPLETION
iv 

PERSON(S) 
RESPONSIBLE

v 
TIMEFRAME

vi 
RESOURCES 

NEEDED
vii 

STATUS
viii 

 
MONITORING

ix 

To improve 
the 
academic 
status of all 
truant and 
high risk for 
truancy 
children in 
the county 
not only 
active 
children 
with the 
agency but 
others as 
well. 

To hire a 
truancy 
caseworker.  
To have the 
truancy 
caseworker 
attend all 
the Truancy 
Elimination 
Plan 
meetings.  
The truancy 
caseworker 
will follow 
up on all 
referrals to 
the agency 
that are for 
truancy 
only. 
 

Truancy will 
be addressed 
early on.  
Families will 
be involved 
with the 
Truancy 
Elimination 
Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 

The agency 
will see a 
reduction in 
the number 
of truancy 
referrals.  
Students will 
have greater 
academic 
success. 

Truancy 
caseworker 
and 
supervisor 
along with 
cooperation 
from the 
schools. 

New 
program will 
begin 
January 1, 
2015 

New 
caseworker 

Director 
will 
request 
the Civil 
Service 
list and 
begin the 
process 
of hiring 
a worker. 

Director will 
monitor the 
new hire  
and oversee 
the truancy 
program. 
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Section III.  Plan Strategies and Action Steps to be Implemented and Monitored 
(The purpose of the plan is to remind leadership and work team(s) of commitments made, track accountability, and monitor progress. 
There are essentially three types of continuous improvement planning – quick wins, which can start being identified and implemented 
as gaps are being identified, mid-term improvement planning, and longer term improvement planning.) 

Outcome # 2 : Efforts to Timely Permanency 

STRATEGIES
x 

ACTION 

STEPS
xi 

INDICATORS/ 
BENCHMARKS

xii
  

EVIDENCE OF 

COMPLETION
xiii 

PERSON(S) 
RESPONSIBLE

xiv 
TIMEFRAME

xv 
RESOURCES 

NEEDED
xvi 

STATUS
xvii 

 
MONITORING

xviii 

To continue 
to use Safety 
and Risk 
Assessments 
as a tool to 
help in the 
decision 
making and 
in deciding  
when to 
return 
children 
home.  To 
have training 
on Choosing 
the 
Permenancy 
Goal. 

Complete 
Choosing 
the 
Permanency 
Goal 
training. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

During 
supervision the 
caseworker 
will 
demonstrate 
the ability to 
use the SA 
and RA to 
make 
permanency 
plans for 
children in 
placement.  
The CW will 
demonstrate 
the ability to 
choose the 
most 
appropriate 
goal for the 
child and have 
a plan to 
finalize that 
goal.                                            
 
 

All CW will 
have 
cpompleted 
the training 
and children 
in placement 
will have the 
appropriate 
goal. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SWAN- LSI 
will do the 
training.  The 
CW and 
supervisior are 
responsible for 
implementing 
what they 
learned as well 
as for using 
the SA and RA 
appropriately. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Training is 
scheduled for 
October 17, 
2014 at the 
agency.  SA 
and RA are 
used 
continually. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

No 
additional 
resources 
are needed 
at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Training is 
scheduled. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Director and 
CW 
Supervisor will 
monitor the 
Caseworker's 
application of 
what they 
learned as well 
as using SA 
and RA. 
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To 
participate 
in Transfer 
of Learning 
following the 
completion 
of the 
Choosing 
the Gial 
training. 

During 
supervision the 
caseworker 
will 
demonstrate 
the ability to 
use the SA 
and RA to 
make 
permanency 
plans for 
children in 
placement.  
The CW will 
demonstrate 
the ability to 
choose the 
most 
appropriate 
goal for the 
child and have 
a plan to 
finalize that 
goal. 
 

All CW's will 
have 
participated in 
the TOL 
session to 
identify using 
the 
knowledge 
and skills that 
they learned 
in the training.    

CWRC 
Program 
Improvement 
Specialist 
OCYF 
Representative 
Caseworkers 
Supervisor  
Director 

Approximately 
3-4 weeks 
after the 
training on 
October 17, 
2014. 

No 
additional 
resources 
needed. 

In 
progress. 

Director and 
Supervisor will 
continue to 
monitor 
application 
and furather 
efforts needed 
as identified. 

Month and Year for the next state-supported Quality Service Review: June 2016 
State-supported QSRs must occur at least every 3 years, but frequency cannot occur more than once every year.  
                                                           
1Strategy: The overall approach/plan to achieve the outcome. Several strategies may be identified for each, but should all connect to the particular outcome you are trying to achieve.    
 
ii Action Steps: Clear and specific steps to be taken to achieve the strategy. There may be several action steps identified for each particular strategy.   
 
iii Indicators/Benchmarks: These indicate how the strategies and action steps will impact the outcome as well as indicating how progress is measured. 
 
iv Evidence of Completion: Evidence that verifies that each individual action step has been completed. 
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v Persons Responsible: The individual who is responsible for completing each individual action step.  
  
vi Timeframe: Expected time of completion for each individual action step.  Consider Quick Wins (completed in 30 days), mid-term improvements (completed in 6 months); and longer-
term planning and continuous improvement goals.  
 
vii Resources Needed: Resources needed to achieve the strategy or action step.  May include, but is not limited to, financial resources, partnerships with technical assistance 
providers, and staff resources.   
 
viii Status: Progress toward completion of each action step upon review of the County Improvement Plan. 
 
ix Monitoring: Although monitoring occurs after implementation, how a plan is to be monitored is actually established during the development of a plan.  After the written plan is 
developed, the continuous improvement team takes increasing ownership of the improvement efforts.  Continuous improvement teams should outline how they will monitor progress 
and communicate monitoring methods to staff and key stakeholders. Examples of monitoring: 

 Implementation Reviews: Measure accomplishments 

 Impact Reviews: Measure actual vs. expected impact 

 Lessons Learned Review: Address new and emerging questions 

 After Action Reviews: What worked, What did not work, What to do differently 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1Strategy: The overall approach/plan to achieve the outcome. Several strategies may be identified for each, but should all connect to the particular outcome you are trying to achieve.    
 
xi Action Steps: Clear and specific steps to be taken to achieve the strategy. There may be several action steps identified for each particular strategy.   
 
xii Indicators/Benchmarks: These indicate how the strategies and action steps will impact the outcome as well as indicating how progress is measured. 
 
xiii Evidence of Completion: Evidence that verifies that each individual action step has been completed. 
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xiv Persons Responsible: The individual who is responsible for completing each individual action step.  
 
xv Timeframe: Expected time of completion for each individual action step.  Consider Quick Wins (completed in 30 days), mid-term improvements (completed in 6 months); and 
longer-term planning and continuous improvement goals.  
 
xvi Resources Needed: Resources needed to achieve the strategy or action step.  May include, but is not limited to, financial resources, partnerships with technical assistance 
providers, and staff resources.   
 
xvii Status: Progress toward completion of each action step upon review of the County Improvement Plan. 
 
xviii Monitoring: Although monitoring occurs after implementation, how a plan is to be monitored is actually established during the development of a plan.  After the written plan is 
developed, the continuous improvement team takes increasing ownership of the improvement efforts.  Continuous improvement teams should outline how they will monitor progress 
and communicate monitoring methods to staff and key stakeholders. Examples of monitoring: 

 Implementation Reviews: Measure accomplishments 

 Impact Reviews: Measure actual vs. expected impact 

 Lessons Learned Review: Address new and emerging questions 

 After Action Reviews: What worked, What did not work, What to do differently 

 


